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1. INTRODUCTION

1.1 Purpose of the SOW. This Statement of Work (SOW) sets forth the procedures and
requirements for implementing the pre-remedial design investigation and baseline
sampling (Work) at the Portland Harbor Superfund Site (Site) in accordance with the
Administrative Settlement Agreement and Order on Consent (ASAQOC). The Parties
recognize that the data gathered in this Work is not the complete eata-set-dataset for final
remedy design/implementation and that EPA’s review of the data reports or data analysis
may include an assessment as to whether the data relied on is sufficient to support the
eertain-PBlfinal evaluations, refinements, recalculations and updates. EPA reserves the
right to review all submittals prepared under the Work Plan. The purpose of this SOW is
described in more detail in Section 3.1 of the ASAOC.

1.2 Structure of the SOW. Section 2 (Community Involvement) sets forth EPA’s and
Respondents’ responsibilities for community involvement. Section 3 (Pre-remedial
Design Investigation and Work Plan) sets forth the process for developing the pre-
remedial design investigation (PDI), which includes the submission of specified primary
deliverables. Section 4 (Reporting) sets forth Respondents’ reporting obligations.
Section 5 (Deliverables) describes the content of the supporting deliverables and the
general requirements regarding Respondents’ submission of, and EPA’s review of,
approval of, comment on, and disapproval of, the deliverables. Section 6 (Schedules) sets
forth the schedule for submitting the primary deliverables, the supporting deliverables
that must accompany each primary deliverable, and the schedule of milestones regarding
the completion of the PDI. Section 7 (State, Tribal and Agency Partner Participation)
addresses EPA’s responsibility to coordinate with State, Tribal and Agency Partner
participation. Section 8 (References) provides a list of references, including web
addresses.

1.3  Remedy. The remedy selected by EPA for the Site is described in detail in Section 14 of
the Record of Decision (ROD) issued by EPA in January 2017.

1.4 Scope of Work. This SOW covers only the sampling and reporting work described in the
attached Work Plan (Attachment A).

15 Definitions. Terms used in this SOW that are defined in CERCLA, in regulations
promulgated under CERCLA, or in the ASAOC, have the meanings assigned to them in
CERCLA, in such regulations, or in the ASAQOC, except that the term “Paragraph” or “{”
means a paragraph of the SOW, unless otherwise stated.

1.6 Dispute Resolution. Any dispute concerning the SOW shall be initiated under and
subject to Section XIV of the ASAOC.

2. COMMUNITY INVOLVEMENT

2.1 Community Involvement Responsibilities
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(@) EPA has the lead responsibility for developing and implementing community
involvement activities at the Site. During the remedial investigation/feasibility
study (RI/FS) phase, EPA developed a Community Involvement Plan (CIP) for
the Site. Pursuant to 40 C.F.R. § 300.435(c), EPA shall review the existing CIP
and determine whether it should be revised to describe further public involvement
activities that are not already addressed or provided for in the existing CIP.

(b) If requested by EPA, Respondents shall support EPA’s community involvement
activities. This may include providing online access to initial submissions and
updates of deliverables to: (1) Community Advisory Groups; (2) Technical
Assistance Grant recipients and their advisors; and (3) other entities identified by
EPA. All community involvement activities conducted by Respondents at EPA’s
request are subject to EPA’s oversight.

(c) If requested by EPA, Respondents shall explore the possibility of participating in
EPA’s Superfund Job Training Initiative program (SuperJTI). This program
provides job training to communities affected by Superfund Sites. Respondents
will have input into the selection of JTI candidates proposed to be involved in the
Work.

(d) Respondents’ Cl Coordinator. If requested by EPA, Respondents shall, within
15 days, designate and notify EPA of their Community Involvement Coordinator
(Respondents’” ClI Coordinator). Respondents may hire a contractor for this
purpose. Respondents’ notice must include the name, title, and qualifications of
the Respondents’ CI Coordinator. Respondents’ CI Coordinator is responsible for
providing support regarding EPA’s community involvement activities, including
coordinating with EPA’s CI Coordinator regarding responses to the public’s
inquiries about the Site.

3. PRE-REMEDIAL DESIGN INVESTIGATION AND WORK PLAN

3.1  Scope of Pre-Remedial Design Investigation (PDI). The purpose of the PDI is
described in the ASAOC in Section 3.1 and the scope of the Work is set forth in this
SOW and Work Plan (Attachment A). The Work Plan includes tasks as further
described in Attachment A of this SOW:

e Site-wide bathymetry

e Surface sediment sampling
e Fish tissue sampling

e Surface water sampling

e Sediment coring

e Fish tracking study
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e Camera study

¢ Downtown Reach/Upstream Reach (Up-river) sampling
e Porewater background sampling for metals

e Reporting

3.2  The Work Plan (Attachment A) includes the items enumerated in paragraphs 3.2 (a)
through (e):

@)

(b)
(©

(d)

)

A brief description of the media to be sampled, contaminants or parameters for
which sampling will be conducted, location (areal extent and depths), and number
of samples;

A description of the overall management strategy for performing the PDI;

A description of the responsibility and authority of all organizations and key
personnel involved with the development of the PDI,

A description of the requirements for preparation of t*he HASP, QAPP, and
DQMP, which will be submitted as specified in the schedule set forth in 6.2
(“PDI Schedule™);

A schedule for performance of the Work and submission of the PDI Evaluation
Report discussed in paragraph 3.3. below.

3.3  PDI Data Summary and Evaluation Report. Following the sampling events outlined in
the Work Plan, Respondents shall submit a PDI Data Summary and Evaluation Report
described more fully in Section 3.3 of the Work Plan. This report must include:

@)
(b)
©
(d)
)
()

(@)

Summary of the investigations performed;

Summary of investigation results and identification of existing conditions;
Summary of validated data (i.e., tables and graphics);

Data validation reports (Tier 11) and laboratory data reports;

Photographs documenting the work;

Angler survey information processed to eliminate all Personal Identifying
Information (PII);

An evaluation of and technical data supporting the activities identified in Work
Plan Section 3.3 to be provided in the form of Excel spreadsheets after data
validation, with citation of appropriate data validation reports (see 3.3(d)) and
with the evaluations described in Work Plan Section 3.3.
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3.4 Meetings and Inspections. Respondents shall meet with EPA to discuss PDI issues as
necessary and, as directed or determined by EPA. Meetings and inspections will include:

@) PDI Conference. Respondents shall hold one PDI conference with EPA and
others as directed or approved by EPA. Respondents shall prepare minutes of the
conference and shall distribute the minutes to all Parties.

(b) Periodic Meetings. During the conduct of the Work, Respondents shall meet
regularly with EPA, as directed or determined by EPA (at least one meeting every
month), to discuss status, access, and other issues. Respondents shall distribute an
agenda and list of attendees to all Parties prior to each meeting. Respondents shall
prepare minutes of the meetings and shall distribute the minutes to all Parties.

(©) Inspections

Q) EPA shall conduct periodic inspections of or have an on-site presence
during the PDI field work. At EPA’s request, the Supervising Contractor
or other designee shall accompany EPA during inspections.

2) Respondents shall provide personal protective equipment needed for EPA
personnel and any oversight officials to perform their oversight duties,
including personal flotation devices when overseeing over-water portions
of the PDI field work,

?3) Upon notification by EPA of any deficiencies in the Work, Respondents
shall take all necessary steps to correct the deficiencies. Respondents and
EPA shall both comply with any schedule provided by EPA in its notice of
deficiency, unless a dispute resolution process is initiated under Section
X1V of the ASAOC.

35 Emergency Response and Reporting

@ Emergency Response and Reporting. If any event occurs in the performance of
the PDI field work that causes or threatens to cause a release of Waste Material
on, at, or from the Site and that either constitutes an emergency situation or that
may present an immediate threat to public health or welfare or the environment,
Respondents shall: (1) immediately take all appropriate action to prevent, abate,
or minimize such release or threat of release; (2) immediately notify the
authorized EPA officer (as specified in § 3.5(c)) orally; and (3) take such actions
in consultation with the authorized EPA officer and in accordance with all
applicable provisions of the Health and Safety Plan, the Emergency Response
Plan, and any other deliverable approved by EPA under the SOW.

(b) Release Reporting. Upon the occurrence of any event in the performance of the
PDI field work that Respondents are required to report pursuant to Section 103 of
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CERCLA, 42 U.S.C. § 9603, or Section 304 of the Emergency Planning and
Community Right-to-know Act (EPCRA), 42 U.S.C. § 11004, Respondents shall
immediately notify the authorized EPA officer orally.

(c) The “authorized EPA officer” for purposes of immediate oral notifications and
consultations under 1 3.5(a) and 1 3.5(b) is the EPA Project Coordinator, the EPA
Alternate Project Coordinator (if the EPA Project Coordinator is unavailable), or
the EPA Emergency Response Unit, Region 10 (if neither EPA Project
Coordinator is available).

(d) In the event of any action or occurrence associated with the Work during
performance-of the-PDl-which causes or threatens to cause a release of Waste
Material from the Portland Harbor Site that constitutes an emergency situation or
may present an immediate threat to public health or welfare or the environment,
Respondents shall immediately take all appropriate action. Respondents shall take
these actions in accordance with all applicable provisions of this Settlement, in
order to prevent, abate or minimize such release or endangerment caused or
threatened by the release. Respondents shall also immediately notify the EPA
Project Coordinator or, in the event of his/her unavailability, the Regional Duty
Officer, Environmental Cleanup Office, Emergency Response Unit, EPA Region
10, (206) 553-1263, of the incident or conditions. In the event that Respondents
fail to take appropriate response action as required by this Paragraph, and EPA
takes such action instead, Respondents shall reimburse EPA all costs of the
response action not inconsistent with the NCP pursuant to Section X111 (Payment
of Response Costs).

(e) In addition, in the event of any release of a hazardous substance to the Portland
Harbor Site while the Work is being performed that is caused by or results from
the Work, Respondents shall immediately notify the EPA Project Coordinator and
the National Response Center at (800) 424-8802. Respondents shall submit a
written report to EPA within 7 days after each release, setting forth the events that
occurred and the measures taken or to be taken to mitigate any release or
endangerment caused or threatened by the release and to prevent the reoccurrence
of such a release. This reporting requirement is in addition to, and not in lieu of,
reporting under Section 103(c) of CERCLA, 42 U.S.C. § 9603(c), and Section
304 of the Emergency Planning and Community Right-To-Know Act of 1986, 42
U.S.C. § 11001, et seq.

()] The reporting requirements under { 3.5 are in addition to the reporting required by
CERCLA § 103 or EPCRA § 304.

4, REPORTING

4.1  Progress Reports. Commencing with the month following the effective date of the
ASAOC and until termination of the Work under Section XXVI1II of the ASAOC,
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4.2

51

5.2

53

Respondents shall submit progress reports to EPA monthly, or as otherwise requested by
EPA. The reports must cover all activities that took place during the prior reporting
period, including:

@ The actions that have been taken toward achieving compliance with the ASAOC;

(b) Results-of-all-sampling;~Validated test results_upon request-and-aH-otherdata
recelved-orgenerated;

() A description of all deliverables that Respondents submitted to EPA;

(d) A description of all activities relating to the Work that are scheduled for the next
six weeks;

() An updated PDI Schedule, together with information regarding percentage of
completion, delays encountered or anticipated that may affect the future schedule
for implementation of the Work, and a description of efforts made to mitigate
those delays or anticipated delays;

()] A description of any modifications to the work plans or other schedules that
Respondents have proposed or that have been approved by EPA; and

(@)  Adescription of all activities undertaken in support of the CIP during the
reporting period and those to be undertaken in the next six weeks.

Notice of Progress Report Schedule Changes. If the schedule for any activity described
in the Progress Reports, including activities required to be described under 1 4.1(d),
changes, Respondents shall notify EPA of such change at least 7 days before the
scheduled date for performance of the activity.

5. DELIVERABLES

Applicability. Respondents shall submit deliverables for EPA approval or for EPA
comment as specified in Work Plan Section 5.2. Paragraphs 5.2 (In Writing) through 5.4
(Technical Specifications) apply to all deliverables. Paragraph 5.5 (Certification) applies
to any certification of deliverables. Paragraph 5.6 (Approval of Deliverables) applies to
any deliverable that is required to be submitted for EPA approval.

In Writing. All deliverables under this SOW must be in writing unless otherwise
specified.

General Requirements for Deliverables. All deliverables must be submitted by the
deadlines in the Schedule of the Work Plan, as applicable and as it may be amended from
time to time with EPA’s approval. Respondents shall submit all deliverables to EPA in
electronic form. Deliverables should follow EPA’s electronic submittal requirements, and
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consist of a single compiled pdf file with bookmarks, 508 tagging completed, and
metadata included.

5.4  Technical Specifications

@) Sampling and monitoring data should be submitted in standard regional Electronic
Data Deliverable (EDD) format (Appendix B). Other delivery methods may be
allowed if electronic direct submission presents a significant burden or as
technology changes. All data must be formatted such that they can be easily
uploaded to the Site database.

(b) Spatial data, including spatially-referenced data and geospatial data, should be
submitted: (1) in the ESRI File Geodatabase format; and (2) as unprojected
geographic coordinates in decimal degree format using North American Datum
1983 (NADB83) or World Geodetic System 1984 (WGS84) as the datum,
consistent with the RI. If applicable, submissions should include the collection
method(s). Projected coordinates may optionally be included but must be
documented (four aspects include projection, zone, datum, and units). Spatial data
should be accompanied by metadata, and such metadata should be compliant with
the Federal Geographic Data Committee (FGDC) Content Standard for Digital
Geospatial Metadata and its EPA profile, the EPA Geospatial Metadata Technical
Specification. An add-on metadata editor for ESRI software, the EPA Metadata
Editor (EME), complies with these FGDC and EPA metadata requirements and is
available at https://edg.epa.gov/EME/. Respondents are required to upload data
collected to EPA’s Water Quality Exchange (WQX) in a manner approved in
advance by EPA.

(c) Each file must include an attribute name for each site unit or sub-unit submitted.
Consult http://www.epa.gov/geospatial/policies.html for any further available

guidance on attribute identification and naming.

5.5  Certification. All deliverables require compliance with this 1 5.5 and must be signed by
the Respondents’ Project Coordinator, or other responsible official of Respondents, and
must contain the following statement:

| certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on my
inquiry of the person or persons who manage the system, or those persons directly
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responsible for gathering the information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. | am aware that there are significant
penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations.

5.6  Approval of Deliverables

@ Initial Submissions. After review of any deliverable that is required to be
submitted for EPA approval under the SOW, EPA shall: (i) approve, in whole or
in part, the submission; (ii) approve the submission upon specified conditions;
(iii) provide comments and require resubmissions; (iv) disapprove, in whole or in
part, the submission; (v) disapprove and decline further review of the submission,
in whole or in part, where EPA determines that its review will require additional
data or analysis, the performance of which will exceed funds available or hinder
or delay cleanup; or (vi) any combination of the foregoing.

(b) Resubmissions. Upon receipt of a notice of disapproval or comments that require
resubmission under § 5.6(a) (Initial Submissions), or if required by a notice of
approval upon specified conditions under § 5.6(a), Respondents shall, within 30
days or such longer time as specified by EPA in such notice, correct the
deficiencies and resubmit the deliverable for approval unless a dispute resolution
process is initiated under Section X1V of the ASAOC. After review of the
resubmitted deliverable, EPA shall: (1) approve, in whole or in part, the
resubmission; (2) approve the resubmission upon specified conditions; (3) provide
comments and require resubmission; (4) disapprove, in whole or in part, the
resubmission, requiring Respondents to correct the deficiencies; (5) disapprove
and decline further review of the submission, in whole or in part, where EPA
determines that its review will require additional data or analysis, the performance
of which will exceed funds available or hinder or delay cleanup; or (6) any
combination of the foregoing.

(©) Implementation. Upon approval or approval upon conditions, by EPA under
15.6(a) (Initial Submissions) or 1 5.6(b) (Resubmissions), of any deliverable, or
any portion thereof: (1) such deliverable, or portion thereof, will be incorporated
into and enforceable under the ASAOC; and (2) Respondents shall take any action
required by such deliverable, or portion thereof unless any condition to approval
is disputed and a dispute resolution is initiated under Section XIV of the ASAOC.
The implementation of any non-deficient portion of a deliverable submitted or
resubmitted under 1 5.6(a) or 1 5.6(b) does not relieve Respondents of any
liability for stipulated penalties under Section XVI (Stipulated Penalties) of the
ASAOC.

5.7 Supporting Deliverables to PDI Work Plan. Respondents shall submit each of the
following supporting deliverables for EPA approval, except as specifically provided. The
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deliverables must be submitted, for the first time, by the deadlines in the EPA-approved
schedule, as applicable. Respondents shall develop the deliverables in accordance with all
applicable regulations, guidance, and policies (see Section 8 (References)). Respondents
shall update each of these supporting deliverables as necessary or appropriate during the
Work, and/or as requested by EPA.

(@) Health and Safety Plan. The Health and Safety Plan (HASP) describes all
activities to be performed to protect on site personnel and area residents from
physical, chemical, and all other hazards posed by the Work. Respondents shall
develop the HASP in accordance with EPA’s Emergency Responder Health and
Safety and Occupational Safety and Health Administration (OSHA) requirements
under 29 C.F.R. 88 1910 and 1926. EPA does not approve the HASP, but will
review it to ensure that all necessary elements are included and that the plan
provides for the protection of human health and the environment. The plan will
include appropriate elements of an Emergency Response Plan to cover field
activities in the event of an accident or emergency at the Site (e.g. power outages,
slope failure, spill releases, etc.) and notification requirements. Work may not
commence until EPA comments on the HASP have been resolved.

(b) Quality Assurance Project Plan. The Quality Assurance Project Plan (QAPP)
addresses all sample collection activities as well as sample analysis and data
handling regarding the Work. It must be written so that a field sampling team
unfamiliar with the project would be able to gather the samples and field
information required. A separate Field Sampling Plan (FSP) is not required.
Instead, this information is incorporated into the Quality Assurance Project Plan.
The QAPP developed by the Lower Willamette Group for the RI/FS will be used
where methods are consistent, and the Pre-RD QAPP will include amendments
where the methods are different.

The QAPP must include a detailed explanation of Respondents’ quality assurance,
quality control, and chain of custody procedures for all treatability, design,
compliance, and monitoring samples. Respondents shall develop the QAPP in
accordance with EPA Requirements for Quality Assurance Project Plans, QA/R-
5, EPA/240/B-01/003 (Mar. 2001, reissued May 2006); Guidance for Quality
Assurance Project Plans., QA/G-5, EPA/240/R 02/009 (Dec. 2002); and Uniform
Federal Policy for Quality Assurance Project Plans, Parts 1-3, EPA/505/B-
04/900A though 900C (Mar. 2005). The QAPP also must include procedures:

1) To ensure that EPA and its authorized representative have reasonable
access to laboratories used by Respondents in implementing the ASAOC
(Respondents’ Labs);

2 To ensure that Respondents’ Labs analyze all samples pursuant to the
QAPP for quality assurance monitoring;
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?3) To ensure that Respondents’ Labs perform all analyses using EPA-
accepted methods (i.e., the methods documented in USEPA Contract
Laboratory Program Statement of Work for Inorganic Analysis, ILM05.4
(Dec. 2006); USEPA Contract Laboratory Program Statement of Work for
Organic Analysis, SOMO01.2 (amended Apr. 2007); and USEPA Contract
Laboratory Program Statement of Work for Inorganic Superfund Methods
(Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010)) or other
methods acceptable to EPA,;

@) To ensure that Respondents’ Labs participate in an EPA-accepted QA/QC
program or other program QA/QC acceptable to EPA,;

(5) For Respondents to provide EPA with notice at least 7 days prior to any
sample collection activity;

(6) For Respondents to provide split samples for any purposes and duplicate
samples for quality assurance/quality control purposes, to the extent
feasible, to EPA upon request;

{H——FerEPAto-take-any-additional-samples-that-it-deems-necessary;

{8)(7) For EPA to provide to Respondents, upon request, split samples and/or
duplicate samples in connection with EPA’s oversight sampling; and

{9)(8) For Respondents to submit to EPA all validated sampling and tests results Commented [2]: EPA has proposed to strike the word
and-otherdatai : : H A ) valldat_ed. The Pre-RD Group requests clarification as to _the types
in connection with the |mplementat|on of the ASAOC of data in addition to validated test results that EPA would like the

Group to submit.

(©) Field Sampling Plan for Pre-Remedial Investigation Studies. The field
sampling plan (FSP), incorporated as a subsection of the QAPP, provides
objectives and minimum sampling requirements. It includes guidelines for
sediment, surface water, and small mouth bass. Preliminary RD characterization
will focus on delineating horizontal and vertical extent of contamination
associated with SMAs, small mouth bass fish tissue, and other tasks listed in
Section 3.1. The sampling will provide up-to-date information on the extent of
contamination in affected media, identify existing conditions, and include a
statistically valid data set that could be used to evaluate ROD RAQOs. The FSP
must include:

@) Description of environmental media to be sampled;

2 Description of data collection parameters, including existing and proposed
monitoring devices and locations, analytical parameters to be assessed,
analytical methods employed, supporting rationale for the sample
components and their relationship to ROD RAOs, metrics, and targets
(fish tissue);
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?3) Description of how data will be analyzed, interpreted, and reported, and/or
other Site-related requirements;

4 Description of verification sampling procedures.

(d) A Data Quality Management Plan (DQMP) that presents how the data will be
managed, reported, and consistently formatted for uploading to EPA data
repositories shall be included in the Work Plan.

6. SCHEDULES

6.1  Applicability and Revisions. All deliverables and tasks required under this SOW must
be submitted or completed by Respondents and/or EPA (as applicable) by the deadlines
or within the time durations listed in the schedule set forth below and/or approved as part
of the PDI Work Plan unless a dispute resolution process is initiated under Section X1V
of the ASAOC. Respondents and EPA may submit to each other a proposed revised
schedule for approval. Upon approval by all Parties, the revised schedule supersedes the
schedule set forth below, and any previously-approved schedule. Any denial of a request
for revisions to the schedule may be subject to resolution under Section XIV of the
ASAOC.
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6.2 PDI Schedule (Days in this schedule are calendar days.)
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Description of
Deliverable, Task

Included
Supporting
Deliverable

9 Ref.

Deadline

1 | HSP, QAPP,
DQMP

113.4,
5.7

Respondents will submit within
30 days after effective date of
ASAOC.

EPA will review the documents
as described in Section 7.1 of this
SOW and submit comments and
any requested changes to
Respondents within 30 days after
receipt.

Respondents will revise the
documents within 15 days.

2 Pre-RD Remedial
Footprint Report

Work
Plan

Respondents will submit by
January 7, 2018.

EPA will review the report and
submit comments and any
requested changes to
Respondents within 66-45 days
after receipt.

Respondents will revise the
document within 30-45 days after
receiving comments.
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3 PDI Evaluation 3.3 Respondents will submit by
Report May 9, 2019.

EPA will review the report and
submit comments and any
requested changes to
Respondents within 96-45 days
after receipt;-to-the-extent

practicable

Respondents will revise the
document within 45 days after

receiving commentshy-Jty-29;
20192,
4 | Monthly progress 4.1 Due by the 15" day of the month
reports following the reporting month.

7. STATE AND TRIBAL AND AGENCY PARTNER PARTICIPATION

7.1 EPA will coordinate with the Oregon Department of Environmental Quality (ODEQ), the
Tribal Governments (as defined in the ASAOC), the Oregon Department of Fish and
Wildlife, National Oceanic and Atmospheric Administration, and U.S. Department of the
Interior (collectively “MOU partners™)_including providing a reasonable opportunity for
their review and comment on any deliverables that are required to be submitted for EPA
approval or disapproval under 1 5.6 (Approval of Deliverables) as part of EPA’s review
and during the time specified for EPA review in § 6.2 (PDI Schedule). EPA shall, at any

time it sends a notice, authorization, approval, disapproval, or certification to
Respondents, send a copy of such document to the MOU partners. All distribution copies
will be electronic.

8. REFERENCES

8.1  The following regulations and guidance documents, among others, apply to the Work.
Any item for which a specific web address is not provided below is available on one of
the two EPA web pages listed in  8.2:
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(@)

(b)

(©

(d)

(€)

®)

@)

(h)

)

(k)

0]

(m)
(n)

(©)

A Compendium of Superfund Field Operations Methods, OSWER 9355.0-14,
EPA/540/P-87/001a (Aug. 1987).

CERCLA Compliance with Other Laws Manual, Part I: Interim Final, OSWER
9234.1-01, EPA/540/G-89/006 (Aug. 1988).

CERCLA Compliance with Other Laws Manual, Part Il, OSWER 9234.1-02,
EPA/540/G-89/009 (Aug. 1989).

Guidance on EPA Oversight of Remedial Designs and Remedial Actions
Performed by Potentially Responsible Parties, OSWER 9355.5-01, EPA/540/G-
90/001 (Apr. 1990).

Guidance on Expediting Remedial Design and Remedial Actions, OSWER
9355.5-02, EPA/540/G-90/006 (Aug. 1990).

Guide to Management of Investigation-Derived Wastes, OSWER 9345.3-03FS
(Jan. 1992).

Permits and Permit Equivalency Processes for CERCLA On-Site Response
Actions, OSWER 9355.7-03 (Feb. 1992).

National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule,
40 C.F.R. Part 300 (Oct. 1994).

EPA Guidance for Data Quality Assessment, Practical Methods for Data
Analysis, QA/G-9, EPA/600/R-96/084 (July 2000).

Guidance for Quality Assurance Project Plans, QA/G-5, EPA/240/R-02/009
(Dec. 2002).

Quality Systems for Environmental Data and Technology Programs --
Requirements with Guidance for Use, ANSI/ASQ E4-2004 (2004).

Uniform Federal Policy for Quality Assurance Project Plans, Parts 1-3,
EPA/505/B-04/900A though 900C (Mar. 2005).

Superfund Community Involvement Handbook, EPA/540/K-05/003 (Apr. 2005).

EPA Guidance on Systematic Planning Using the Data Quality Objectives
Process, QA/G-4, EPA/240/B-06/001 (Feb. 2006).

EPA Requirements for Quality Assurance Project Plans, QA/R-5,
EPA/240/B-01/003 (Mar. 2001, reissued May 2006).
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(p) EPA Requirements for Quality Management Plans, QA/R-2, EPA/240/B-01/002
(Mar. 2001, reissued May 2006).

()] USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis,
ILMO05.4 (Dec. 2006).

N USEPA Contract Laboratory Program Statement of Work for Organic Analysis,
SOMO01.2 (amended Apr. 2007).

(s) EPA National Geospatial Data Policy, CIO Policy Transmittal 05-002
(Aug. 2008), available at http://www.epa.gov/geospatial/policies.html and
http://www.epa.gov/geospatial/docs/National _Geospatial Data_Policy.pdf.

® USEPA Contract Laboratory Program Statement of Work for Inorganic
Superfund Methods (Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010).

(u) EPA’s Emergency Responder Health and Safety Manual, OSWER 9285.3-12
(July 2005 and updates), http://www.epaosc.org/_HealthSafetyManual/manual-
index.htm

8.2 A more complete list may be found on the following EPA Web pages:

Laws, Policy, and Guidance http://www.epa.gov/superfund/policy/index.htm

Test Methods Collections http://www.epa.gov/fem/methcollectns.htm

8.3  For any regulation or guidance referenced in the ASAOC or SOW, the reference will be
read to include any subsequent modification, amendment, or replacement of such
regulation or guidance. Such modifications, amendments, or replacements apply to the
Work only after Respondents receive notification from EPA of the modification,
amendment, or replacement.

Attachment A

Work Plan for Pre-RD Investigation and Baseline Sampling
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Attachment B

Electronic Data Deliverable Format
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